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SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS  

SCHEDULE OF ITEMS 

 

 
 

 
 
 

 
 

Bidders Notes: 

 

1.  Show Me Trip – A field trip to representative sites will be conducted, date to be determined. 

 

2.  PA 1-Call - Contractor is responsible for calling PA 1-Call (1-800-242-1776) and adhering to 

those procedures before work begins at a site. 

 
3. Multiple project activities may occur in each site.  See the attached, Hemlock Run Stewardship 

Re-Ad Re-Ad Summary Document – Wildlife and NNIPS, for a list of activities by site. 

 
 

 

 

Item Number Description Quantity Unit Total Price 

442-40 Opening Restoration 2 Acres  

443-56 Opening Restoration 2 Acres  

446-33 Opening Restoration 3 Acres  

452-42 Opening Restoration 3 Acres  

455-41 Opening Restoration 3 Acres  

457-34 Opening Restoration 2 Acres  

487-23 Opening Restoration 2 Acres  

487-34 Opening Restoration 2 Acres  

494-48 Opening Restoration 3 Acres  

  Item Total:   
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SECTION C – DESCRIPTION / SPECIFICATION / WORK STATEMENT 

 

          

DIVISION 100 - GENERAL SPECIFICATIONS 

 

 

          

100.  Scope of Contract 

          

            This contract calls for: 

  

1. Plowing or modified (plow or double) disking, regular disking, seeding, liming, using a 

cultipacker or pulvi-mulcher and mulching 22 acres (9 acres of wildflowers, 13 acres of cool 

season grasses) on nine existing wildlife openings. 

 

2. The completed sites will be expected to grow a dense cover of grasses, legumes and wildflowers 

that can be easily mowed using standard equipment.   

 

3. Sites to receive opening restoration work are to be first herbicided under Project #010.  Herbicide 

treatments must be completed and target vegetation dead before opening restoration work may 

begin. 

 

4. Work in Site 494-48 must occur during August 1 – January 14.  No work may occur in this 

opening outside of these dates. 

 

5. The Contractor shall furnish all labor, equipment, supervision, transportation, supplies (except 

those designated as Government-furnished) and incidentals, to perform all work necessary to 

complete this contract. 

 

 

 

 

 

See Contract Area Map(s). 
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110.  Location and Description of Areas  

 

 All sites are located on the Bradford Ranger District on the Allegheny National Forest.         

 

Item 442-40 

This is an existing wildlife opening, located off of an oil and gas (OGM) road, approximately two miles 

from the Kinzua Heights Road.  The opening was constructed in 1998 and is maintained by yearly 

mowing.   Fruit tree and shrub plantings are found throughout the opening and should be avoided.  

Common milkweed is located between the crib fences (shrub groupings) and should also be avoided. 

 

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.  

Access is by pick-up truck. 

 

A cool season grass mixture will be planted on one acre and a wildflower seed mixture will be planted 

on one acre, locations to be designated at the time of implementation. 

 

Item 443-56 

This is an existing wildlife opening, located off of an OGM road, approximately 0.5 miles from FR 627.  

The opening was constructed in 1998.  Fruit tree and shrub plantings are found throughout the opening 

and should be avoided.  Patches of common milkweed, blueberry and bee balm are scattered through the 

opening and should also be avoided. 

 

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.  

Access is by pick-up truck. 

 

A cool season grass mixture will be planted on one acre and a wildflower seed mixture will be planted 

on one acre, locations to be designated at the time of implementation. 

 

Item 446-33 

This is an existing wildlife opening, located off of the Kinzua Heights Road.  The opening was 

constructed in the 1980’s and is maintained by yearly mowing.  Fruit trees, shrub plantings, nesting 

boxes and patches of Common milkweed are found throughout the opening and should be avoided.  A 

wet area is located along the eastern edge of the opening and should also be avoided.   

 

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.  

Access is by pick-up truck. 

 

A cool season grass mixture will be planted on two acres and a wildflower seed mixture will be planted 

on one acre, locations to be designated at the time of implementation. 
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Item 452-42 

This is an existing wildlife opening, located along FR 177.  It was constructed in the 1980’s and is 

maintained by yearly mowing.  Fruit trees are found throughout the opening and should be avoided.   

 

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.  

Access is by pick-up truck 

 

A cool season grass mixture will be planted on two acres and a wildflower seed mixture will be planted 

on one acre, locations to be designated at the time of implementation. 

 

Item 455-41 

This is an existing wildlife opening, located off of FR 268.  It was constructed in the 1980’s and is 

maintained by yearly mowing.  Fruit trees, shrub plantings and nesting boxes are found throughout the 

opening and should be avoided.  

  

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.  

Access is by pick-up truck. 

 

A cool season grass mixture will be planted on two acres and a wildflower seed mixture will be planted 

on one acre, locations to be designated at the time of implementation. 

 

Item 457-34 

This is an existing wildlife opening, located off of FR 142C.  It was constructed in the 1980’s with 

sections maintained by yearly mowing.  Fruit trees, shrub plantings, nesting boxes and patches of 

Common milkweed are found throughout the opening and should be avoided.  Several wet areas are 

located along the in the opening and should also be avoided.   

 

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.  

Access is by pick-up truck. 

 

A cool season grass mixture will be planted on one acre and a wildflower seed mixture will be planted 

on one acre, locations to be designated at the time of implementation. 
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Item 487-23 

This is an existing wildlife opening, located off of FR 259.  It was constructed in the 1980’s, with 

sections maintained by yearly mowing.  

 

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.  

Access is by pick-up truck.  The access road travels off of FR 259, along a dispersed campsite, through 

the woods, less than 0.5 miles.   

 

A cool season grass mixture will be planted on one acre and a wildflower seed mixture will be planted on 

one acre, locations to be designated at the time of implement 

 

Item 487-34 

This is an existing wildlife opening, located off of FR 492.  It was constructed in the 1980’s with 

sections maintained by yearly mowing.   

 

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.  

Access is by pick-up truck. 

 

A cool season grass mixture will be planted on one acre and a wildflower seed mixture will be planted 

on one acre, locations to be designated at the time of implementation. 

 

Item 494-48 – Seasonal Restrictions, can work from Aug 1 – Jan 14 
This is an existing wildlife opening, located off of FR 110A.  It was constructed in the 1980’s, with 

sections maintained by yearly mowing.   Shrub plantings and nesting boxes are found throughout the 

opening and should be avoided.   

 

The slope is gentle, ranging from 0-20 percent.  The terrain is uneven, with scattered surface rock.   

 

A cool season grass mixture will be planted on two acres and a wildflower seed mixture will be planted 

on one acre, locations to be designated at the time of implementation. 

 

 

120.  Meetings 

 

The successful vendor will be contacted prior to individual projects to discuss details of work, location, 

priorities, etc.  The Contracting Officer (CO) and Contracting Officer Representative (COR) are 

authorized to give verbal orders to the contractor authorizing work to be accomplished. 
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130.  Notification 

 

The Contractor is required to keep the CO/COR or designated Inspector informed of their work schedule 

and physical location of their work force to permit ready location and timely inspection of accomplished 

work.  The Contractor shall also notify the CO at least monthly of the progress being attained on this 

project.  This notification can be either oral or written. 

 

140.  Safety 

 

It is the contractor’s responsibility to ensure that the work environment is safe for themselves as well as 

their employees.  If the Contractor feels that a requirement of this contract would place them or their 

employees in an unsafe environment, then work should stop on that area of work and the contractor 

should contact the CO/COR immediately.  Work on other areas of the contract that the Contractor does 

not view as unsafe should continue.  

 

Contractor is required to follow all applicable OSHA standards (CFR 29), while working on the job site.  

In addition, it is recommended the successful contractor utilize appropriate personal protective safety 

equipment, which includes, but is not limited to, hard hats, ear protection, eye protection, and hand 

protection while working on project items.  Contractor must keep the Government representative posted 

as to current site work, and must be especially alert to vehicular traffic during field operations. 

 

All sites occur within active oil and gas leases. 

 
The contractor shall report all accidents or incidents associated with this contract to the Forest Service 

representative within 24 hours. 

 

150.  Maintenance for Traffic 

 

Existing roads shall be kept open to all traffic by the contractor while work is progressing.  Appropriate 

warning signs to the public will be displayed.   

 

160. Vehicle Operation 

 

All-TerrainVehicles (ATV) may be operated to travel to the work sites.   ATV's may not be driven on 

roads open to the public.  The operator is subject to fines if found using ATV's in manners other than for 

the purpose of transporting equipment and operator to the sites.  If at any time Forest Service inspections 

indicate that soil damage is occurring due to the use of ATV's, such use will be suspended and the 

damage repaired by the contractor. 
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In addition, it is recommended that the Contractor utilize appropriate personal protective safety 

equipment/clothing, which may include, but is not limited to, a hard hat, leg protection, eye protection, 

ear protection, and hand protection, and a DOT approved ATV helmet (if using ATV’s or UTV’s) while 

working on this contract.  State ATV/OHV permit requirements also apply. 

 

The Forest Service may, during the administration of this contract, direct the Contractor to temporarily 

halt treatment when:  vehicles and/or equipment is causing excessive soil damage such as rutting/soil 

erosion on roads and/r other work areas until ground condition improve. 

 

170.  Access  

 

Sites may be reached by Forest Roads that are accessible by standard pickup truck during the normal 

working season or by ATV.  .   

 

The Government assumes no obligation to plow snow or do special maintenance to keep roads open.  An 

actual visit to the sites prior to bidding is encouraged to view the access to the project areas.  The 

Contractor is responsible for any damage caused by their operations.  Some project areas may be on a 

gated road. A Forest Service key will be provided as necessary to the successful bidder for access. 

 

180.  Progression of Work 

 

181 – The Contractor is required to inform the COR or Contract Inspector of where and when work will 

commence. 

 

182 – To avoid damaging sensitive or valuable resources the Contractor is required to halt operations 

and contact the COR or Contract Inspector and have the issue resolved on site if:  the site appears 

inconsistent with instructions or maps, boundaries are questionable, requirements or restrictions are 

unreasonable, unreported water courses or wetlands are found on site, or should soils become too wet or 

rocky to complete the site safely and without damaging the resource(s). 

 

190.  Equipment furnished by the Contractor 

          

191 - The contractor will provide required lime, fertilizer, seed and mulch (See Clause 260).  The 

contractor will be required to retain and submit all weight tickets, bills of sale for seed mixtures and 

mulch, and empty lime and seed bags.   

           

         

 

 

DIVISION 200 – TECHNICAL SPECIFICATIONS 
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200.  Plowing and Disking  

 

201.  Except for a limited number of residual trees, these sites have been previously cleared of 

standing trees. Avoid and protect any hemlock, fruit trees, shrubs or residual live or dead trees that 

occur within the boundary of each opening, unless discussed with the COR or Designated Inspector.   

 

202.  Rocks and any debris must be removed so the site can be plowed and disked for seedbed 

preparation.  All debris must be moved to the perimeter of the opening, unless specified otherwise. 

Rocks will be removed within the reasonable capabilities of the contractor’s equipment.  Surface 

stone, debris, roots and sod will be removed or tilled under to expose mineral soil over the entire 

site. 

 

210.  Grading and Leveling  

 

Sites will be graded and leveled to a standard that will allow a 2-wheel drive vehicle to traverse the site 

without difficulty, under normal moisture conditions. 

 

220.  Seedbed Preparation  

 

221.  All sites will be plowed or modified (plow or double) disked to a depth of 6 to 7 inches to turn 

over existing grass/sod and expose mineral soil. Each site will be disked a minimum of three times.  

Allowances in plow/disk depth are anticipated in rocky areas with shallow soils.  After disking, the 

lime/fertilizer will be applied and the site will be disked again.  Seed will be applied, a 

cultipacker/pulvi-mulcher will be used on the entire site and the mulch will be spread. 

 

222.  Any water bars or dirt mounds removed for access must be rebuilt and reseeded.    

 

223.  Questionable areas will be resolved on the ground between the Contractor Officer 

Representative (COR) and the Contractor.  

 

230.  Seeding  

  

 Site must be seeded, mulched and a cultipacker/pulvi-mulcher used within 3 to 5 days after 

disking is completed.  To delay this work due to weather or other factors, prior agreement with the 

COR or Contract Inspector is required.  The following seed and soil amendments are to be applied: 

 

Seeding Pattern – Wildflower seed will be planted in groups in designated sections in the openings.  

The cover crop will be evenly distributed throughout the site.  Lay-out will occur with the COR or 

Designated Inspector and Contractor at time of implementation. 
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Clover Mix 

Lime For - 6000 lbs/ acre of agricultural or grey lime 

Straw Mulch – 1 ton/ acre or 57/35-lb. bales of straw which will equate to a minimum depth of 

1 inch and a maximum depth of 2 inches of straw mulch. 

Fertilizer – 300 lbs/ acre of 10-20-20  

 

Cover crop 

Oats (clean and tested) (Avena sativa)   2 bushels (approx. 64 lbs/acre) 

   

 Legume 

Partridge pea (Chamaecrista fasciculate)  3 oz./ acre 

  Alsike clover (Trifolium hybridum)    6 lbs/acre 

  White dutch clover (Trifolium repens)  6 lbs/acre 

  Ladino clover (Trifolium repens)    6 lbs/acre 

 
Wildflower Seed mix: sole source justification- 

 

Straw Mulch – 1 ton/ acre or 57/35-lb. bales of straw which will equate to a minimum depth of 

1 inch and a maximum depth of 2 inches of straw mulch. 

 

Seeding Rate 10 pounds per acre with 2 bushels (approx. 64 lbs/acre) 

per acre oats cover crop.   

 

Note: do not lime or fertilize wildflower planting areas. 

 

In order to meet the intent of Allegheny National Forest Land and Resource Management Plan (2007) 

design criteria for 2070 Biological Diversity Guidelines - 

“After site assessment, consider the following when selecting the composition of seed mixes: use Native 

species with local genotypes first” Ernst seed company was chosen as the supplier of wildflower seed 

mixes.  After much searching they are the only company known at this time that can meet PA Ecotypes 

(genotypes).  If other suppliers/companies are found that can also meet this requirement the contracting 

officer should be contacted if contractor desires to use another company for approval prior to purchase. 

 

Only PA ecotypes will be accepted, if they are not available another PA ecotype species may substituted 

and/or the percent of another species increased to equal 100% with contracting officer approval. 
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Common Name Scientific Name Percent 

Canada Wildrye 
Elymus canadensis 

20 

Virginia Wildrye 
Elymus virginicus 

20 

Little Bluestem 
Schizachyrium scoparium 

15 

Common Milkweed 
Asclepias syriaca 

5 

Zigzag Aster Aster prenanthoides (Symphyotrichum p.) 5 

Flat Topped White Aster 
Aster umbellatus (Doellingeria 
umbellata), 

5 

Bottlebrush Grass 
Elymus hystrix (Hystrix patula) 

5 

Marsh (Dense) Blazing Star 

(Spiked Gayfeather 

Liatris spicata 5 

Wild Bergamot 
Monarda fistulosa 

5 

Blackeyed Susan 
Rudbeckia hirta 

5 

Early Goldenrod Solidago juncea 5 

Tall White Beardtongue 
Penstemon digitalis 

3 

Butterfly Milkweed 
Asclepias tuberosa 

2 

 

 

240.  Cultural Resource Avoidance  

          

                        Cultural Resource Surveys have been conducted for these project areas. There are no known sites within 

these areas.  If during the execution of this contract the operator unearths a site, work must cease in the 

general area and the Contract Inspector or COR notified immediately.  

   

250.  Special Requirements 

                   

Sites will not be operated during wet weather conditions. Access to sites will be established by Contract 

COR or Inspector.  

                         

Seed samples and weigh slips for each site will be supplied by the contractor. 

 

Contractor is responsible for calling PA 1-Call (1-800-242-1776) and adhering to those procedures 

before work begins at a site. 
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260.  Protection of Existing Structures 

 

The contractor shall be required to protect existing improvements such as pipelines, fences, 

gates, water bars, plantings, nesting structures, oil/gas equipment, etc., which are located in the project 

area.  The contractor shall be required to repair or replace such improvements if damaged as a result of 

their operations.  Any rocks or slash removed for access must be replaced.  Any water bars or dirt 

mounds removed for access must be rebuilt and reseeded.  

 

There are active oil leases surrounding these sites. 

 

                   Cultural Resource Surveys have been conducted and there are no known cultural sites within these areas.  

If during the execution of this contract the operator unearths a site, work must cease in the general area 

and the Contract Inspector or COR notified immediately.  

   
 

270.   Project Area Materials Staging 

 

Staging areas large enough for gathering, sorting, piling, etc. of removed materials prior to removal from 

Forest Service land are permitted in each project area.  It is the Contractor’s responsibility to notify the 

Forest Service in writing as to the desired location for each staging area. Locations will be mutually 

agreed upon prior to the art of operations. 

 

280.  Work Area and Equipment Clean Up 

 

281.  The contractor shall clean up the work area in and around each contract item prior to the 

Government accepting the item as complete.  This cleanup includes removal of all excess and discarded 

materials associated the project, as well as other activities of the contractor. 

 

282.  Contractor shall ensure that prior to moving any equipment to a work site, between work sites, and 

from the Allegheny National Forest, all planting equipment such as but not limited to: augers, shovels, 

and planting bars are free of soil, seeds, vegetative matter or other debris that could contain or hold 

seeds.  Off-road equipment used for transport of materials such as ATV’s and trailers shall also be free 

of soil, seeds, vegetative matter or other debris that could contain or hold seeds.  Equipment shall be 

considered free of soil, seed and other such debris when a visual inspection does not disclose such 

material.  Disassembly of equipment components or specialized inspection tools is not required.  

Cleaning of equipment may entail brushing or hosing off.  The use of detergents or other cleaning agents 

are not to be used unless they are used at a car wash or other facility equipped for water catchment and 

treatment.  Equipment is not be cleaned in streams, ditches or other waterways.  If the contractor desires 

to clean the equipment on National Forest land, the contractor and Forest Service shall agree on 

locations for the cleaning. 
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283.  Contractor is responsible for calling PA-1 Call (1-800-242-1776) and adhering to those procedures 

before auger planting or fence building begins at a site.  Contractor needs to give his or her own phone 

number as the call-back number when submitting information to PA-1 Call.  Detailed directions to each 

site will be provided to the contractor prior to the start of work. 

 

290.  Time of Performance 

 

291.  In order to have the best chance of establishing adequate ground cover, the contractor shall 

complete field operations on all sites between May 1 and June 1, after target vegetation has died from 

herbicide treatments under Project #010. 

 

292.  Work in Site 494-48 must occur during August 1 – January 14.  No work may occur in this 

opening outside of these dates. 

 

 

 

 


